

## Roseland Neighbourhood Development Plan - Project Plan - Update of 23.10.2014

Key Stages:		Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec		
		13	13	13	13	13	13	13	13	13	14	14	14	14	14	14	14	14	14	14	14	14		
1	Resources, Timing, Budget etc	Assembling Resources									Additional Resource Allocation													
2	Agree the Project Plan																							
3a	Community Engagement with the General Public (paper, electronic, meetings, events)				Summer Programme			Autumn Programme			Winter Programme			Spring Programme			Keep Everyone Informed							
3b	Community Engagement with Stakeholder Groups									Identify Stakeholders and have discussions.														
4	Questionnaires (analysis of Q1; design, distribution, analysis of Q2)				Q1		Q2																	
5	Building the Evidence Base (data from Cornwall Council, AONB etc)				Gather Background Data, Summarise and Analyse it																			
6	Define and refine our Vision for the Roseland, and the Scope and Objectives of the Plan based on Q2 responses and Stakeholder input									Define (roughly) the Scope of the Plan		Define our Vision for the Roseland and the Scope and Objectives of the Plan												
7	Chose between Options to achieve Objectives and write appropriate policies												Generate Options. Gather Evidence. Choose between Options and write Policies.											
8	Prepare Draft Plan											Continually Refine and Improve Draft												
9	Consultation, Amendment & Submission of The Plan																		Consultation & Assessment		Amendment & Submission			
10	Independent Examination																		The timetable for Examination and holding the Referendum is outside our control. We hope that the referendum will be possible early in 2015.					
11	Referendum & Adoption																							

**Note that Progress on The Plan will be discussed at least monthly with the Steering Group and Parish Councils**