

Process for Producing and Reviewing:

- **VI6 of the Plan - The Discussion Document (13.05.2014)**
- **VI8 of the Plan - The Interim Document (10.06.2014)**
- **V20 of the Plan - The Consultation Draft (31.07.2014)**

1. Advice concerning the layout of an NDP and the process for generating policy options and selecting from them was given by Jo Widdecombe (Planning Aid England).
2. The contents of The Plan were firmly based on the results and comments from Questionnaire 2. The layout of the policy section of The Plan followed the priorities of the community, ie policies relating to quality of life followed by development policies.
3. A set of draft Vision and Objectives were generated by The Management Team and discussed at the Steering Group meeting on 19.02.2014. After modification and further Discussion, a working Vision and Objectives were adopted at the Steering Group meeting on 19.03.2014.
4. Based on the objectives, policy options were gathered from a variety of sources:
 - Emerging Cornwall Local Plan
 - Carrick Saved Policies (selected mainly by Graham Webb, SG member)
 - AONB Management Plan
 - Policies from Made Neighbourhood Development Plans. A directory was provided by Jo Widdecombe, Planning Aid England).
 - Yorkshire Dales National Park documentation.In addition, to aid our understanding, Nick Coppin (member of the community) produced a summary of planning requirements for rural developments with particular reference to permitted development rights.
5. The initial selection of policy options was made by the Management Team with help from expert representatives of Cornwall Council. The criteria were:
 - Alignment with community responses to Q2;
 - Alignment with NPPF and the emerging Cornwall Local Plan;
 - Sustainability Assessment.
6. The Management Team whittled down the selected policies by judicious omission, modification and merging, where appropriate.
7. The Management Team (with help from Graham Webb) improved the drafting of the policies and produced a Draft Plan (VI6 - 13.05.2014) for discussion with the Steering Group, the Councillors of the 5 Parishes involved in the project, and our consultants from Cornwall Council and Planning Aid England.
8. In the week beginning 19th May, the Draft Plan and policies were reviewed with:
 - Sarah Arden, Principal Planning Policy Officer, Cornwall Council
 - Jo Widdecombe, Angela Warwick and Sue Walters, Planning Aid England
 - The Roseland NDP Steering Group (meeting on 21.05.2014).
9. Over the next 10 days, input from those mentioned in Item 8, plus John Adams, Colin Hastings, Paul Mace, Brian Willis, Graham Webb (SG members) and Rob Lacey (Cornwall Council), Alison Golding and Geoff Pring (members of the community), were assessed by the Management Team. Input was also taken from a workshop of SG members (10.06.2014). Useful input was incorporated appropriately to produce VI8.

Process for Producing and Reviewing:

- **V16 of the Plan - The Discussion Document (13.05.2014)**
- **V18 of the Plan - The Interim Document (10.06.2014)**
- **V20 of the Plan - The Consultation Draft (31.07.2014)**

10. During the period from 2nd June to 18th June, V18 of the Plan and policies were presented to, and reviewed by, members of the Parish Councils and at a well-publicised Public Event on 14th June. V18 was approved as the basis for the Consultation Draft by the Steering Group on 18th June.
11. From 19th June to mid July, the Management Team had meetings and email discussions about aspects of the (evolving) Plan with:
- Rob Lacey, Principal Development Officer, Cornwall Council;
 - Dan Nicholls and Celia Robbins, experts on Renewable Energy, Cornwall Council;
 - Hilary Gouch, expert on Sustainability Assessment, Cornwall Council;
 - Kath Statham, Landscape Architect, Cornwall Council;
 - Sarah Arden, Principal Planning Policy Officer, Cornwall Council;
 - June Crossland, consultant to AONB unit.
- Also, input was received from John Adams and Colin Hastings (SG members), Alison Golding (member of the community).

V18 of The Plan was improved step by step to produce V19e.

12. Following these discussions, V19e of the Plan was presented to the Steering Group on 16th July. It was decided that this version, with very minor amendments, was appropriate for the formal Reg 14 Consultation and that the 6 week period would start on Sunday 3rd August.
13. From 17th July until 2nd August, following input from the SG meeting and comments from Graham Webb (SG member) Rob Lacey (Cornwall Council) and Cheryl Marriott (Cornwall Wildlife Trust), minor changes were made to:
- the introductory text to a small number of policies (LAI, CR2);
 - the wording of policies CR2 and CR4;
 - the balance of photographs (seascape, landscape, villages and houses).
14. V20 of The Plan (The Consultation Draft, including several important Appendices) was made available to the Public and Stakeholders (through the Roseland Plan website) on 2nd August.

Process for Producing and Reviewing VI6 of the Plan –The Discussion Document

INPUT FROM THE COMMUNITY ✓

(DRAFT) VISION & OBJECTIVES ✓

LINK OBJECTIVES TO POLICY CLUSTERS ✓

IDENTIFY POLICY OPTIONS (AND OTHER MEANS) TO ACHIEVE OBJECTIVES

SOURCES:

- EMERGING CORNWALL LOCAL PLAN
- CARRICK SAVED POLICIES
- AONB MANAGEMENT PLAN
- POLICIES FROM MADE NDPS
- YORKSHIRE DALES NATIONAL PARK DOCUMENTATION

INITIAL SELECTION OF POLICY OPTIONS

- Alignment with Community Responses to Q2
- Alignment with NPPF and Local Plan
- Sustainability Assessment

WHITTILING DOWN OF LIST OF POLICIES

REVIEW OF POLICIES

IMPROVED DRAFTING OF POLICIES

PRODUCTION OF VI6 OF THE PLAN

REVIEW OF VI6 OF THE PLAN

- SARAH ARDEN, CORNWALL COUNCIL
- JO WIDDECOMBE, ANGELA WARWICK, SUE WALTERS, PLANNING AID ENGLAND
- THE ROSELAND NDP STEERING GROUP

APRIL

MAY

**Process for Producing and Reviewing
V18 of the Plan - The Interim Document and
V20 - The Consultation Draft**

PRODUCTION OF V18 OF THE PLAN

REVIEW OF V18 OF THE PLAN

- PRESENTATIONS TO PARISH COUNCILS
- PRESENTATION AT PUBLIC EVENT ON 14.06.2014
- REVIEW BY STEERING GROUP ON 18.06.2014

DISCUSSIONS

- SEVERAL EXPERTS ON SPECIFIC TOPICS IN CORNWALL COUNCIL
- SARAH ARDEN, PRINCIPAL PLANNING OFFICER, CORNWALL COUNCIL
- JUNE CROSSLAND, CONSULTANT TO AONB UNIT

**PRODUCTION OF V19e OF THE PLAN
PRESENTATION AND DISCUSSION AT
STEERING GROUP MEETING ON 16.07.2014**

MINOR CHANGES AND CHECKING

PRODUCTION OF V20 - THE CONSULTATION DRAFT

JUNE

JULY