

	Action by Community/Steering Group
	Review and Endorsement by Parishes

Key Stages:		Mar 13	Apr 13	May 13	Jun 13	Jul 13	Aug 13	Sep 13	Oct 13	Nov 13	Dec 13	Jan 14	Feb 14	Mar 14	Apr 14	May 14	
1	Complete the 'Getting Started' phase (Timing, Budget & Resources)	Assembling Resources															
	Project Plan																
2	Community Engagement (incl. issues & opportunities)					Summer Programme			Autumn Programme			Winter Programme		Consultation			
	Community Engagement																

Key Stages:		Jun 14	July 14	Aug 14	Sep 14	Oct 14	Nov 14	Dec 14	Jan 15	Feb 15	Mar 15	Apr 15	May 15	Jun 15	July 15	Aug 15	
3	Vision & Objectives																
	Vision & Objectives																
4	Generate Options																
	Options																
5	Prepare Draft Plan																
	Draft Plan																
6	Consultation & Submission																
	Final Submission																
7	Independent Examination																
	Publish & Report & Plan																
8	Referendum & Adoption																